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Standard Form 30 (Block 14 continued)

A. The purpose of this supplemental agreement is to:

1. Realign funds from CLIN 0020 in the amount of $6,517,461 to CLINs 0016 and subCLINs
0018AA through 0019AC in support of the request for equitabie adjustment for an increased
effort in launch operations support for operations and maintenance of critical systems and

facilities.

2. Execute the semi-annual earned award fee for the award fee period 1 Mar 01 through
31 Aug 01 (94%) as determined in the FDO letter of 25 Sep 2001.

3. Realign FY01 unearned award fee in support of a 93% award fee determination for the
period 1 Oct 00 through 28 Feb 01 and 94% for the current award fee period (1 Mar 01
through 31 Aug 01). These funds are being realigned from subCLINs 0019AA and 0019AB to
CLIN 0016 for the purchase of materials.

There will be no change in contract value.

B. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES QR SERVICES AND PRICES/COSTS |

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref CLIN Changed From Changed To Net Change
9 of 65 0018 $ 34,543,687 $ 40,618,942 $6,075,255
9 of 65 0019AA $ 1,283,374 $ 1,512,996 $ 229,592
9 of 65 0019AB $ 1,920,572 $ 2,083,811 $ 163,239
9 of 65 0018AC $ 318,740 $ 368,115 $ 49,375
9 of 85 Total CLINOD19  § 3,522,688 $ 3,964,892 $ 442206
10 of 65 CLIN 0020 $ 7,746,514 $ 1,229,053 $6,517,461
10a of 65 Estimated Costs $ 36,163,424 $ 42,238,679 $6,075,255
(CLINS 0016-0018)
10aof 85 Award Fee $ 3,522,686 $ 3,964,892 $ 442,206
(CLIN 0019)
10a of 65 Estimated Cost $ 7,746,514 $ 1,229,053 ($6,517,461)
(CLIN 0020)
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C. As aresult of the above referenced changes, remove the contract pages listed under Column |

and insert the revised pages listed under Column Hl. All changes are annotated by a vertical line
in the right margin.

Column 1 {(Remove) Column |l {Insert)
Page 9 of 65 Page 9 of 65
Page 10 of 65 Page 10 of 65
Page 10a of 65 Page 10a of 65

D. All other terms and conditions remain the same.

IR END PAGE WU T T i
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launcn Uperaiions and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. |Description Estimated Cost
Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 40,618,942
The contractor shall furnish all necessary supplies and services required
to perform program and business management, ¢ost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost - $ 34,543,687 $ 6,075,255 $ 40,618,942
0017 |Systems Management $ 1,619,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 $ (1,500,000) $ 1,619,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
{In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,512,966
(1-Oct 00 through 28 Feb 01)
From Change To
Est. Cost $ 1,283,374 § 229,592 $§ 1,512,966
0019AB |Award Fee Pool $ 2,083,811
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost 3 1,920,572 $ 163,239 $ 2,083,811
0019AC |Award Fee Pool $ 368,115
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 318,740 $ 49375 § 368,115
TOTAL PROPOSED AWARD FEE $ 3,964,892
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operatioris and Support Coniract
Oplion Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Monitors in Room 415 and Chart Recorder Level 8, VIB

Item No. |Description Estimated Cost
0020 |Service Systems Upgrades & Modifications $ 1,229,053
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost — § 7746514 § (6,517,461) § 1,229 053
0020AA #12074EOP - Seal/Epoxy Coat Clean Room Floor at SPIF $ 354,927.00
0020AB #12020EQV-Provide Instaliation Mounting Support for Proof Load $ 3,671.00
Test Tool
0020AC #12109E1P-Fire Suppression Analysis VIB (COS Room) $ 7,808.00
0020AD #SMARF- Crane Load Test Design $ 19,092.00
0020AE #12016EQOP- Provide Remnote & Automatic Temp/Hurnidity Control b 23,388.00
Capabitity for Cooling Towers, HVAC
0020AF #12120EOP- Provide Protection of Flight Hardware from 50/25T $ 5,862.00
Crane Lubricants, LC-40
0020AG  |#12027EOV-Upgrade SPIF 5Ton North & South EAL Cranes $ 122,147.00
0020AH |WON#040933- Modify UES Personnel Tie-Offs CX-40 $ 39,228.00
0020AJ #12156EOP-Provide Raised Floor and Cable Trays Ground Test $ 50,741.00
Station, DPF
0020AK  |#12143- Water Deluge Pond Liners, LC 17A/B $ 125,274.00
0020AL #12051EQV - Provide Power to Test Equipment for Batteries of Titan  $ 4,719.00
Guidance System, RM V115, VIB
0020AM  |DBEH 00-1567 - LC-17 Fire Alarms $ 52,423.00
0020AN #12025E0QV - Provide Electrical Power for the Elevated Piatform $ 21,654.00
Transporter & the Portable Environmental Control System to
Support Processing in the DPF
0020P #12027EQV - Provide VFD Bridge & Trolley Control, 50/10T Crane  $ 8.926.00
IUS, SMAB
020G #12033E0V - Provide Power & Controlled Operational Environment  $  132,765.00
for DRCS Switch, VIB
0020R #12135EQV - Provide Power & Cooling Servicing for the SIRTF $ 3,130.00
Mission GSE Equipment, Level 9B, LC-17B
0020S #12138E1V - Provide Redundant Power Capability for Clocks & $ 4,763.00
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
‘Launch Op¢ "7 Lot Contrac
Ontion Period 3- Y U1 (4 wcLud - 30 Sep 01}

0020T

0020U

oo20v

0020W

#12139EQV - Provide Power to Portable UPS to Support Ground 5
Power Control & Fibar Optic Control Racks, LC-40

#12141EOV - Conduct a Special Engineering Study to Determine tne &
Root Cause of Floor Bubbling in the NPF Main Bay and Airlock
#12150EOP - Modity HVAC Capabiiity in SMAB East-Bay Airlock and $
Cleanroom

#12151EOP - Provide Fall Protection in UT Fuel and Oxidizer Chases $

ESTIMATED COSTS (CLINS 0016 - 0018)
AWARD FEE (CLIN 0019)
ESTIMATED COST (CLIN 0020)

ESTIMATED TOTAL FOR ALL CLINS (FYO1)

7,265.00
59,504.00
113,441.00
68,177.00

$ 42,238,679

$ 3,964,892

$ 1,229,053

$ 47,432,624
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